

SPECIAL MEETING (sidewalk project) - July 19, 2010

PRESENT Mayor McCall, Councilpersons Marilyn McCall, Dale McCall, Rick Amsler, Robert Amsler, Mike Parks, and Walter Confer

It was announced that the meeting was being recorded.

A meeting was held to view and discuss the current progress and workmanship of the Phase I Sidewalk Replacement Project. Present at this meeting was the engineer for the project, our solicitor, Mayor McCall, council members, and Carmen Johnson. It was determined that the sidewalk seemed to be structurally sound but was not cosmetically pleasing. It was determined that Infi9nity Crane should have been through approximately 50% of the contract but only 5-10% of the work had been completed. One section of the sidewalk has already been replaced once and is still not satisfactory. The trees that have been cut down are not cut flush with the ground as the contract requires. There have also been some questions as to Infinity hiring people that live in the City to help with the work rather than going through the PA Careerlink which is also a requirement.

MOTION There was a motion by Dale McCall with a second by Marilyn McCall to terminate the contract with Infinity Crane. Motion was carried.

MOTION There was a motion by Walter Confer with a second by Rick Amsler to put the project out to bid again. Motion was carried.

Streets Dale would like Tom to get some posts and rope to close off areas to pedestrians. Would also like to put down plywood for any homeowners that must cross where sidewalk has been ripped up to get to their homes. Contractor is to pick up all equipment and materials from job site. City would also like to get an outside engineer to assess the situation for a backup if needed.

MOTION There was a motion by Dale McCall with a second by Mike Parks to adjourn. Motion was carried.